Final Inspection & Punch List


Final Inspection Date & Time: 7/3/14 - NOT FINALInspector:  Carol Fittell


	
	
	Rock Chalk Park
	
	
	

	Project: __________________________________________________________________________

	
	
	
	
	Invitation List

	Contractor:Bliss Sports
	
	Owner: KU & City of Lawrence

	Project Engineer:
	
	Project Manager: Casey Thomas

	Design Engineer: Paul Werner
	
	City Engineer:David Cronin

	Fire Dept:
	
	Police Dept:

	Other:
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	Sign In

	
	
	Name
	Phone No.
	
	e-mail

	
	Carol Fittell
	
	785-764-6951
	
	cfittell@lawrenceks.org

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	PUNCH LIST

	1 Complete seeding, mulching and fertilizing.
	
	

	2
	Re-backfill areas where dirt has settled/eroded behind curbs and next to sidewalks.

	3 Reseed areas as needed.
	
	
	

	4Maintain erosion control until vegetation is established.

	5
	Excavate silt from three detention ponds to establish full design capacity.

	6
	
	Re-grade ditch in southeast corner of South Lot to drain.

	7
	Complete tennis courts.
	
	
	

	8
	Complete tennis court lights.
	
	

	9
	
	Complete 5k natural trail.
	
	
	

	10
	Remove form boards from inside curb inlets.

	11 Clean curb inlets of sediment and debris.
	
	

	12
	Backfill around curb inlets.
	
	
	

	13
	Completion of trees.
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PUNCH LIST (con't)


14 Straighten crooked trees.
15 Completion of shrubs.
16 Completion of site entry sign.
17 Completion of irrigation.
18 Construct sidewalk ramp on County Road connection RCD sidewalk to pre-existing rec path.
19 Install corner monument box at George Williams Way and Rock Chalk Drive.
20 Complete grading in Overflow Lot and establish seeding.
21 Construct drive approaches off Rock Chalk Lane to the Overflow Lot.
22 Complete curb and gutter in North Lot.
23 Complete storm sewer installation in North Lot.
24 Chip and seal county road.
25 Repair all chips in concrete.
26 Clean concrete slobbers off pavement.
27 Complete joint sealing.
28 Complete routing and sealing of cracks.
29 Recommend installing bollards on all sidewalk ramps greater than 10 feet wide to prevent vehicular traffic.
30 Cleanup of site and surrounding area from trash and debris.
31 Rectify undermining of sidewalk and pavement subgrade washed out by irrigation leak in North Lot.
32 Clean streets, lots, and sidewalk.
33 Replace out of spec/tolerance sidewalk; especially east of GWW near connection to existing.
34 Construct Fire Pit.
35 Install waterline for water fountain at tennis courts.
36 Stripe parking lots.
37 Clean rock checks of sediment and debris, especially into pond areas.
38 Repair crack on George Williams way where construction entrance was jumping the curb.
39 Repair crack on Rock Chalk Lane near softball building.
40 Replace sidewalk panel cracked east of Soccer Field due to loading within 24 hours of pour.
41 Seal curb joints with MP-1.
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