	AMP
	CONSTRUCTION
	BUDGET
	

	
	
	
	
	

	ITEM
	
	ESTIMATED COSTS
	PHASE II PROJECT COSTS
	TOTAL PROJECT COST

	
	
	
	

	Phase I - Site Work Total
	
	
	$1,462,099.00

	Phase II - Construction Base Bid
	
	
	
	

	
	
	
	
	

	Bowl Area
	
	$1,374,470.12
	
	

	
	
	
	
	

	Main Stage
	
	$1,264,000.00
	
	

	
	
	
	
	

	Performers Building
	
	$1,745,550.00
	
	

	
	
	
	
	

	Site Work
	
	$1,626,549.38
	
	

	
	
	
	
	

	Equipment, Furniture & Fixtures
	
	$211,027.00
	
	

	
	
	
	

	Sub-Total
	$6,221,596.50
	
	

	Soft Costs (Utilities and Genreal Requirements)
	$1,370,399.43
	
	

	
	
	
	
	

	Contingency
	
	$400,000.00
	
	

	
	
	
	

	Phase II Base Bid - TOTAL
	$7,991,995.93
	$7,991,995.93
	$7,991,995.93

	
	
	
	
	

	Phase I & Phase II Base Bid - TOTAL
	
	
	
	$9,454,094.93

	
	
	
	
	

	Phase II Alternates
	
	
	
	

	
	
	
	
	

	Alternate #1 - Solar System
	
	$50,000.00
	
	

	
	
	
	
	

	Alternate #2 - Landscaping
	
	$350,000.00
	
	

	
	
	
	
	

	Alternate #3 - Concessions West - Bldg & Furnishings
	
	$929,000.00
	
	

	
	
	
	
	

	Alternate #4 - Concessions East - Bldg & Furnishings
	
	$1,027,750.00
	
	

	
	
	
	
	

	Alternate #5 - Box Office - Bldg & Furnishings
	
	$404,700.00
	
	

	
	
	
	

	
	
	
	
	

	Phase II - Alternate Totals
	$2,761,450.00
	$2,761,450.00
	$2,761,450.00

	
	
	
	
	

	Phase II Total with Alternates
	
	$10,753,445.93
	

	
	
	
	
	

	TOTAL Project: Phase I and Phase II with Alternates
	
	
	$12,215,544.93


