Haynes Hall Construction

Budget Summary

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	October
	
	
	
	
	October
	

	
	
	
	Original
	
	
	June 13, 2019
	
	
	
	
	April 2020
	
	
	
	to Basic
	
	
	
	
	
	to Full
	

	
	
	Proposal
	
	
	
	Revision
	
	
	Construction
	
	Completion
	
	
	Completion

	Project Cost
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	$
	1,025,277
	
	$
	836,197
	
	$
	963,135
	
	$
	755,559
	$
	854,059
	

	Funding
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Organization Funds
	$
	65,429
	
	$
	65,429
	
	$
	65,429
	
	$
	65,429
	$
	65,429
	

	Fundraising
	$
	-
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Cash
	
	183,873
	
	
	219,793
	
	
	
	
	195,436
	
	
	
	195,436
	
	
	
	269,182
	

	In-Kind
	
	25,975
	
	
	25,975
	
	
	
	
	94,448
	
	
	
	94,448
	
	
	
	94,448
	

	Provincial Grants
	
	500,000
	
	
	125,000
	
	
	
	
	125,000
	
	
	
	125,000
	
	
	
	125,000
	

	Urban Municipal Grant
	
	-
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	County Request
	
	250,000
	*1
	
	400,000
	*2
	
	
	
	250,000
	
	
	
	250,000
	
	
	
	300,000
	

	
	$
	1,025,277
	
	$
	836,197
	
	$
	730,313
	
	$
	730,313
	$
	854,059
	

	Shortfall
	$
	-
	
	
	
	$
	-
	
	
	$
	232,822
	
	$
	25,246
	$
	-
	
	

	(Additional Fundraising required)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


*1 Approved by County Council at its October 28, 2018 meeting

*2 Decision was deferred until CFEP application status was known.

